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PLAN OF ACTION

Reclamation will initiate immediately a detailed review of all reasonable alternatives for
providing drainage service to lands within the San Luis Unit. The schedule for completion is
provided on Attachment A. The process will involve a Feature Reevaluation and environmental
review to assess al viable aternatives for economic feasibility and environmental impacts and/or
benefits. Key issuesthat will be addressed during the Feature Reevaluation include the scope of
authority under the original San Luis Unit, State and Federal permit requirements, and final
approval process. Completion of the Feature Reevaluation and environmental review will result
in adecision on how to proceed with providing drainage service within the San Luis Unit. The
project approval process, budgetary issues and a detailed project construction time line will be
addressed in the Feature Reeval uation documentation report. Schedule and milestones for the
Feature Reevaluation/environmental review are provided below.

Featur e Reevaluation/Environmental Review

The environmental review will be conducted pursuant to the National Environmental Policy Act
(NEPA), the Endangered Species Act and other applicable laws, to analyze the environmental
impacts of implementing each of the feasible alternative means of providing drainage service to
lands within the San Luis Unit. All reasonable alternatives as required by NEPA and its
implementing regulations will be examined. Draft Environmental Impact Statements prepared in
the early 1980's and in 1991 for drainage to the San Luis Unit will provide a useful beginning,
thus allowing Reclamation to expedite completion of the analysis. Alternatives, with their
related designs and cost estimates, identified in these earlier efforts as discussed below will be re-
evaluated and updated to reflect current conditions. In addition, hydraulic modeling will be
conducted to evaluate the waste discharge requirements associated with the various alternatives.
Additional alternatives, or combinations of alternatives, for further consideration will be
identified through a public scoping process. In addition, all necessary information required for
obtaining permits including Section 404 Clean Water Act and Section 401 Water Quality
certification will be acquired.

Reclamation has been engaged for many years with other State and Federal agencies aswell as
farmers, water districts, and other stakeholders, to devel op effective, affordable, and
implementable drainage solutions. Several of these efforts have resulted in innovative and
promising techniques, and Reclamation is committed to continuing to support those approaches.
However, the only proven technologies that have been identified to date to provide drainage and
achieve sustainable salt balance on drainage-affected, irrigated lands in Westlands Water District



are disposal of salts out of valley such as through completion and operation of the San Luis
Drain, or disposal to evaporation ponds. Indeed, in comments on a draft of this plan to be
submitted to the Court, the Peck and Westlands plaintiffs identified these as the only proven or
effective methods of providing drainage. Whether these methods can be implemented in an
affordable or environmentally permissible way remains to be determined, however, and
Reclamation cannot prejudge the outcome of the analysis nor predict the ultimate viability of
those alternatives. In separate comments, one set of plaintiffs suggested that the only viable
aternative to completion and operation of the San Luis Drain island retirement. Asindicated
above, all reasonable alternatives as required by law will be evaluated. Whichever dternativeis
chosen for implementation, Reclamation Law requires that the costs of the studies as well as
construction be repaid by the beneficiaries.

Reclamation had devel oped plans and cost estimates for completing the San Luis Drain to a point
near Chipps Island in the Sacramento-San Joaquin Deltain the early 1980's. (See attachment A)
Thisanalysis also developed plans and cost estimates for an evaporation pond alternative and a
desalting alternative. The San Luis Drain alternative was identified as the least costly of the
aternatives evaluated at that time, followed by the evaporation alternative. The estimated costs
of completion of the San Luis Drain to serve the San Luis Unit and immediately adjacent areas,
were updated to 1994 dollars and estimated at that time to be approximately $810 million. This
did not include the treatment facilities that would likely be necessary in order to obtain a
discharge permit. Treatment requirements and the associated costs remain to be determined.

Reclamation prepared a detailed plan for providing drainage to Westlands Water District via
evaporation pondsin 1991 (See Attachment B). The estimated cost of those facilities at that time
were approximately $1.5 billion, which included costs of wildlife protection measures that would
likely be necessary to obtain discharge permits.

In addition to analysis of these alternatives, as noted above, other alternatives or combinations of
aternatives will be identified through a public scoping process, and will be analyzed for potential
adoption.

PLAN OF ACTION SCHEDULE

The Feature Reeval uation/environmental review is scheduled to be completed in about four years
(see Attachment A). Completion of the scoping and alternative analysis and formulation process
is anticipated to take approximately 20 months. It is estimated that economic, social, and
environmental analysis of the aternatives and filing of a Draft Environmental Impact Statement
will be completed within three years. It isestimated that a Final EIS and Record of Decision
will be completed in about four years. The key milestones are provided in the table below.



Milestone Task Schedule

MS1 Initiate NEPA/Project Planning April 01
MS2 Issue Public Notice June 01
MS3 Conduct Scoping Process (first public meeting) August 01
MHA |dentify and Evaluate Alternatives June-Nov 01
MS5 |dentify Preferred Alternative Dec 02

MS6 Draft Coordination Act Report Apr04

MS7 Final Coordination Act Report Oct 04

MS8 Complete Draft Reevaluation/EIS report June 04
MS9 Public Hearings on Draft report Dec 04
MS10 Complete Final documents and ROD June 05

SHORT TERM CONTINUING ACTIONS

In addition to pursuing the plan of action to provide drainage service set out above, Reclamation
will also voluntarily continue its partnerships with other State and Federal agencies and water
users to pursue development and implementation of drainage management techniques consistent
with the ongoing interagency San Joaquin Valley Drainage Implementation Program. Immediate
or short-term actions are available that will reduce and manage drainage water to sustain
agricultural productivity and environmental quality of the Valley while long-term solutions are
evaluated and implemented. These actions have already proven to provide drainage benefits, or
are likely to provide drainage benefits in the short term. Reclamation will work to assist any
plaintiff or other landowner in the San Luis Unit in implementing these actions upon request. In
December 2000, the eight State and Federal agencies that compose the San Joaquin Valley
Drainage Implementation Program adopted a Drainage Management Strategy outlining a process
to proceed with implementation of these sets of actions. Some of these actions have also been
incorporated into the Stage 1 implementation of the Record of Decision for the CALFED Bay-
Delta Program and will be considered for implementation during the next few years.
Reclamation will coordinate through these institutional structures and with growers and water
districts to continue to pursue these actions including:

Continuation of Grassland Bypass Project and In-Valley Treatment Planning
Implementation of Integrated On-Farm Drainage Management Systems

Drainage Water Treatment

Ground Water Management

Source Reduction Projects

Development of Enhanced Evaporation, Salt Harvest, Salt Utilization and Disposal
Technologies
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DESCRIPTION
COMPLETION OF THE SAN LUISDRAIN ALTERNATIVE



ATTACHMENT B

The following is extracted from U.S. Bureau of Reclamation unreleased draft report entitled
Soecial Report on Drainage and Water Service and Draft Supplement to the Final
Environmental Satement, San Luis Unit, Central Valley Project, California, dated June 15,
1984. All features described require reevaluation in light of current knowledge and conditions.

Completion of the San Luis Drain Alternative

A combination of a surface canal and underground pipeline would convey drainage
effluent about 207 miles from Kettleman City north to the western Delta near ChippsIsland. The
concrete-lined canal would extend 193 miles from Kettleman City to a point near Oakley (4
miles southeast of Antioch) and would provide for gravity flow with an overall head differential
of 210 feet. An underground, pressurized pipeline 14 mileslong and 9 feet in diameter would be
constructed from the northern end of the canal to a discharge point opposite Chipps Island.
Details of the drain and related facilities are summarized in Table 1.

The capacity of the completed portion of the drain varies from 200 ft¥/s at Five Points to
300 ft¥s at Kesterson Reservoir. The southern extension of the drain between Five Points and
Kettleman City would be completed with a capacity ranging between 100 to 150 ft¥/s. Theinitial
capacity of the northern extension from K esterson Reservoir to Chipps Island would be 500 ft¥/s
and the ultimate capacity 625 ft*/s by year 2025. The completed portion of the drain has 87 road
crossings. To regulate, divert, or stop drainwater flows, there are 67 check structuresin the
drain.

The pressurized pipeline could follow one of three aternative alinements. The preferred
alinement extends along State Highway 4 through Antioch and Pittsburg. Because of extensive
devel opments along the highway, however, two alternate routes will also be investigated -- an

offshore alinement and a high-line alignment. Generally, the offshore alignment would follow



Feature

Collectors, sumps, and
carrier conduits
(serviceto

Westlands only)

Candl:

Kettleman City to
Five Points

Five Pointsto
Kesterson Reservoir
K esterson Reservoir
to Oakley

Oakley Reservoir
Oakley Pumping Plant

Pipeline

Diffuser

Regulating reservoirs:
Mendota

Dos Palos

Tracy

Emergency storage
reservoirs.
Kesterson

Byron

Size or
number

10-51in. dia.

295 mi
84.8 mi

77.8 mi

150 acres
8/6 units
(initial)
10 units
(ultimate)

14.2 mi

48in.

3,700 acres
3,700 acres
1,110 acres

1,610 acres
500 acres

Table 1. San LuisDrain and related facilities

Expanded
service area
45,000 acres
(initial)
225,000 acres
(ultimate)

100-150 ft3/s
200-300 ft3/s

500 ft3/s
(initial)
625 ft3/s
(ultimate)

750 acre-feet
23,500 hp

29,250 hp

500 ft3/s
(initial)
625 ft3/s
(ultimate)

8,000 feet

7,600 acre-feet
19,000 acre-feet
8,100 acre-feet

4,200 acre-feet
2,700 acre-feet
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Authorized
service area

45,000 acres
(initial)
225,000 acres
(ultimate)

100-150 ft3/s
200-300 ft3/s

360 ft3/s

750 acre-feet
7,200 hp

360 ft3/s

5,000 feet

7,600 acre-feet
15,600 acre-feet

4,200 acre-feet
2,700 acre-feet
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the Highway 4 route to the vicinity of Oakley and then diverges to the channel west of Big Break
from Antioch Bridge to Chipps Island for atotal distance of 14 miles. The high-line alinement
would extend west from a point 6.8 miles south of Oakley generally along the right-of-way for the
M okelumne Aqueduct to the vicinity of Antioch Municipal Reservoir, then along streets and roads
to intersect the Highway 4 alinement northeast of Los Medanos College. This ainement is about
20 mileslong.

Detailed study on the alinement would be required before afinal selection can be made.

Oakley Reservoir would serve as a pumping plant forebay at the terminus of the canal
portion of the drain. It would be sized to handle variations in flow along the drain or a power
outage at the Oakley Pumping Plant. The reservoir would minimize fluctuations of the inlet
water-surface elevation for the pumping plant. The reservoir would be sized to a maximum
volume of 750 acre-feet with a surface area of approximately 150 acres.

Thereservoir siteis rectangular in shape and is bounded by Contra Costa Canal on the
north, Marsh Creek on the west, and Cypress Road on the south. Surface elevations range from
15 feet in the southwest corner to 5 feet at the northeast corner.

Oakley Reservoir would be formed by earth embankments constructed from material
excavated from the reservoir bottom. The reservoir would have alining to prevent potential
seepage and contamination of area ground-water supplies. Normal water-surface elevation would
be about 13 feet, and water depth would average about 5 feet. Because the water surface of the
canal would fluctuate with the reservoir water surface, additional freeboard and concrete lining
would be required along the northernmost 14 miles of the canal. The surcharge capacity would be

about 450 acre-feet. Asapublic safety precaution, the reservoir would be enclosed by chain link
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fencing.

If the canal portion of the drain between the Byron and Oakley Reservoir sites were
located at alower elevation, Oakley Reservoir might not be required and instead Byron Reservoir
would be enlarged and operated as a flow-through reservoir. This possibility would be evaluated
during preconstruction activities.

Pumping plant: Oakley Pumping Plant would be housed in areinforced-
concrete structure. It would have a capacity of 500 ft%/s, and multiple pump units would be
manifolded into a 108-inch-diameter discharge line. About 290 kilowatt hours (kWh) of electrical
energy would be required for every acre-foot pumped. The discharge line would extend west
about 23,000 feet to a 150-foot-diameter regulating tank located near Highway 4. From there
flow would be by gravity to the discharge point at Chipps Island.

The design for Oakley Pumping Plant would be governed by the alinement selected for the
pipeline. The Highway 4 alinement would require a pumping lift at ultimate capacity of about
314 feet, and the high-line alinement would require alift of 318 feet. For either alinement, energy
would have to be dissipated in the vicinity of the discharge point. The offshore alinement would
also require a pumping plant, and the pumping lift associated with this plant is about 80 feet.
Pumping lift is defined as the combination of elevation head and friction head to be overcome.

Diffuser: A diffuser system has been conceptually designed to ensure a 10:1 dilution of
the discharging drainage effluent. The diffuser would extend over an area of 1.8 million square
feet. The diffuser would provide for extension of the pipeline from the shoreline near Mallard
Slough approximately 300 to 400 feet into Suisun Bay. A header pipe 108 to 84 inchesin

diameter would be constructed perpendicular to the end of the pipeline and extend parallel to the
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shoreline for approximately 900 feet on each side of the pipeline. Eight diffuser pipes spaced at

250-foot intervals along the header pipe would extend into the bay as shown in figure 1. Each
diffuser pipe would be 4 feet in diameter and approximately 1,000 feet long. Riser pipes 4 inches
in diameter would be spaced at 15- to 20-foot centers along each diffuser pipe.

A detailed engineering design would be required for the diffuser system. Specidlistsin the
design of discharges into estuaries would assist with the design to ensure that the objectives were

achieved.

Alternative discharge location: An aternative discharge location in the vicinity of Middle
Point approximately 4 miles west of Chipps Island would be considered. The pipeline alinement
would parallel the Santa Fe Railroad which liesimmediately south of a brackish-water marsh.
The alternative location, shown in figure 2, could allow for a multiple discharge facility
throughout the 4-mile reach and would aso involve a diffuser located near Middle Point to handle
total anticipated discharge.

Emergency storage reservoirs. Two emergency reservoirs would be developed to ensure

that any drainage water suspected of being contaminated could be accumulated over a 10-day
period and treated. After treatment, the drainage water would be returned to the drain.

One of the reservairs, Byron, would be constructed north of Clifton Court Forebay near the
downstream end of the drain canal as shown in figure 3. Byron Reservoir would cover 300 acres
to adepth of 10 feet and provide about 2,700 acre-feet of active storage. Because the reservoir
would be infrequently (if ever) used, and for no longer than 30 days each time, alining may not be
necessary.

The other emergency storage would be provided by the existing first stage of Kesterson
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Reservoir. To be utilized as an emergency facility, Kesterson would not function as a flow-
through regulating reservoir as designed, nor would it serve as an evaporation pond asit is [then]
currently being used. The existing 1,240-acre first stage of Kesterson Reservoir, with a4,200-
acre-foot capacity, would be sufficient to handle the volume of water generated from the service
area south of the reservoir.

Treatment facilities: Treatment facilities will likely be necessary to meet discharge

requirements imposed by the State Water Resources Control Board. Since the extent to which the
drainage water would be treated is unknown, no specifics on treatment were devel oped.

Rapid toxicity monitoring facilities: A continuous biological monitoring system would be

installed to detect high levels of toxic substances which might be discharged into the drain. This
warning system would allow adequate time for appropriate remedial actionsto prevent
environmentally harmful dischargesinto Suisun Bay. Deviceswould be installed at three separate
locations along the drain.

Reqgulating reservoirs: Regulation capability of about 50,000 acre-feet would be designed

into three shallow reservoirs that would be located near Mendota, Dos Palos, and Tracy. These
reservoirs, shown in figures 3 and 4, would be constructed for seasonal storage during any year
when the beneficial uses of water within the western Delta-Suisun Bay area would be adversely
affected by adischarge from the drain. A permanent water-quality monitoring program for the
areawould be implemented. The reservoirs would be constructed if the proposed monitoring
program demonstrated that constituentsin the drain discharge would, under future project
conditions, adversely affect beneficial uses of the receiving water.

The design of the regulating reservoirs would be similar to the design of theinitial phase
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of Kesterson Reservoir. Figure 5 shows atypical plan view of ashallow regulating reservoir. The
reservoirs would not be lined unless a need for frequent use isindicated. They would store
drainage flows for at least 2 months during May through August for gradual release during the

remainder of the year and would have maximum capacities as indicted below:

Maximum

water- Total

surface Active Evaporation regulative

area storage loss capacity

(acres) (acre-feet) (acre-feet) (acre-feet)
Mendota 2,600 7,600 6,800 14,400
Dos Palos 2,600 19,000 8,000 27,000
Tracy 950 8,100 2,200 10,300

Tota 6,150 34,700 17,000 51,700

Seepage contral: A ground-water monitoring program would be implemented along the

drain and at reservoir sites.

Where natural ground-water movement would be interrupted by a project feature,
provisions would be included to assure that movement would not be impeded. Whereitis
anticipated that seepage from a project feature would adversely affect beneficial uses, special
preventive measures would be used such as underdrains, diversions ditches, interceptor wells,
compacted linings, and subsurface interceptor drains with pump wells. A typical section of the
drain canal showing parallel interceptor drain and observation wellsis depicted in figure 6.

Problems that develop during project operation would be corrected by remedial measures.
Examples range from plugging cracks and adding bentonite to the soil behind the concrete lining
to design modification and partial reconstruction.

Severance: To the extent possible, the drain would be located on properties in such away
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asto reduce or eliminate access problems. The drain ainement has been proposed along property
boundaries as much asis practical. As designs become more detailed through field investigations,
the input of potentially affected landowners, local government, and utilities will be reflected in
modifications and refinements to the alinement.

Bridges would be constructed at county and State highway crossings and where access for
operation and maintenance would be necessary. If economically justified, farm bridges would be
constructed to restore access to severed parcels. Where bridges are not feasible, other means of
access would be explored, such as construction of roads to the nearest bridge. Access through
operation and maintenance roads can al so be granted to the landowners. These considerations
would be made in design and construction of the drain.

Irrigation and drainage crossings would be constructed where necessary so that the
movement of water could continue uninterrupted as much as practicable.

Drain collection systems: A portion of adrain collection system has been constructed

within Westlands to convey subsurface drainage from 8,000 acres of farmland to the San Luis
Drain. Additional facilities would be needed and would probably be similar to those already
constructed.

The drainage collection system includes onfarm drains, collector pipes, and carrier
conduits, as shown in figure 7. Onfarm drains—typically perforated plastic pipe—areinstaled 7
to 11 feet below the ground surface in rows spaced approximately 300 feet apart. Water applied
to crops must filter through 7 to 300 feet of earth before entering the onfarm drains. The onfarm
drains discharge—usually by gravity flow—into collector drains.

The collector drains consist of concrete pipe placed open jointed so that additional inflow
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can be picked up as the pipe carries the drainage delivered by onfarm drains. In Westlands, the

collector drains discharge by gravity flow either directly into a carrier conduit or into pump
standpipes. Drainage water is pumped from a standpipe either into a carrier conduit or directly
into the drain. Carrier conduits are closed jointed and deliver drainage water by gravity flow to
the drain. Collector pipesand carrier conduit have been installed to serve 45,000 acres. An

additional 180,000 acres will require collection facilities.
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DESCRIPTION
EVAPORATION POND ALTERNATIVE
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The following is extracted from U.S. Bureau of Reclamation report entitled Plan Formulation
Appendix, San Luis Unit Drainage Program, dated December, 1991. All features described
require reevaluation in light of current knowledge and conditions.

Evaporation Pond Alternative

Overview of Alternative

In Westlands, up to 179,000 acres of drainage-affected land would be provided drainage service
involving construction of new on-farm tile systems and district tilewater collection facilities.
Portions of existing but unused tile systems and collection facilities would be reactivated, and the
SLD would be extended to the south. Evaporation ponds would be used to separate solids from
tilewater with solids placed in a dedicated landfill for final disposal.

In the northern districts, facilities would be provided to enable disposal of tilewater to the San
Joaquin River in compliance with water quality objectives. Thiswould involve constructing
South Grassland bypass facilities, a northern extension of the existing SLD, and district-level
tilewater recycling facilities.

Westlands Water District
System Capacity and Operational Concept

The capacity of the drainage service facilities would be established by the capacity of the
evaporation ponds. They would be sized to accomplish a net evaporation of 60,000 acre-feet
annually, requiring 15,000 acres of pond water surface. The collector system would be sized to
handle a maximum flow of 0.43 gpm. per drained acre or 138 gpm for atypical 320-acretile
system. The capacity of on-farm tile systems would be as determined by individual farmers, but
their instantaneous discharges would be limited by the collector system capacity (0.43 gpm/acre)
and annual discharges by the capacity of the evaporation ponds (60,000 acre-feet).

Facilities operation would be driven primarily by on-farm agricultural production decisions by
individual growers. Growers would be able to discharge tilewater on schedules that best meet
their needs, considering cropping pattern, soil characteristics, groundwater quality, and irrigation
practices, subject to the capacity constraints described above. Inasmuch as the capacity of the
evaporation ponds would vary over time according to weather conditions and other factors, pond
capacity would need to be determined and allocated to dischargers from time to time, such ason
amonthly or seasonal basis.

Salts dissolved in tilewater would precipitate from solution as water was evaporated from the
ponds. Precipitated salts would accumul ate on the pond bottoms and would be removed and
landfilled when a sufficient depth (1 to 2 feet) had devel oped.
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Drainage Service Area

The drainage service area and facilities layout areillustrated in Figure 1. The service area
encompasses atotal of 200,600 acres including about 75 percent of the existing 42,000-acre
drainage area; the remaining 25 percent of the existing drainage area would be occupied by the
evaporation pond complex as described below. This delineation covers most of the lands
currently affected by problem water, defined as shallow groundwater within 5 feet of the ground
surface and of such quality that crop production is reduced or production costs are increased
(SIVDP, 1990).

On-Farm Tile Drainage Systems

On-farm tile drainage systems would be configured basically like those typically used in
agriculture, but with appropriate features added so that tilewater discharge to the collector
pipelines could be controlled. This control would typically be at the pump connection to the
collectors because no gravity connections would be allowed. A typical farm connection is
illustrated in Figure 2. Flow would be controlled by throttling or on/off control of the pump.
Additional controls might be required in the tile lines themselves to avoid or minimize potential
damaging effects caused by underground "ponding” in the low portions of the tile system. This
problem and its control using DOS-IR valves areillustrated in Figure 3. Another possible method
of control would beto install tile lines at shallower depths (and closer spacing) so that less
groundwater is collected. It should be noted that drainage control using DOS-IR valves and
shallow tile placement is still in the testing stage with results showing only partial effectiveness.
On-farm drainage control would be the responsibility of individual growers.

Approximately 4,000 acres of existing tile systems in Westlands would be reactivated; another
1,000 acres would be covered by evaporation ponds (Figure 4). In the latter case, the drains
would be either demolished or incorporated into the design and operation of the ponds. Drains
reactivated for agriculture might need to be retrofitted with controls to minimize ponding effects
caused by restricting tile discharges.

Tile Drain Installation and Tilewater Discharge

Individual growers would decide when and where to install drains within the drainage service
area, subject to specific technical requirements that would assure compatibility with operation of
the collector and pond facilities. Projections were made of the rates at which farmers would
choose to install tile drains. The projections were based on a comparison of on-farm drainage
costs with benefits. The installation decision does not consider the cost of drainwater disposal. If
asignificant portion of disposal costs are charged to drainers as afee per acre-foot drained, total
costs of drainage would rise substantialy, and the rate of drain installation would
correspondingly drop. If total costs of drainage exceed the additional net revenue attainable from
drained land, then drains would not be installed and land would eventually drop from full
production.
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The projections show that existing (but currently non-operating) drainage systems would be
reactivated immediately followed by gradual installation of new systems. New systems would be
installed first on the most saline lands because the benefits of drainage would be greater there.
Drainswould beinstaled at arate of about 10,000 acres per year for the first 10 years and would
slow to about 3,000 acres per year during the subsequent 25-year period.

Projections were al'so made of the quantity of tilewater that would be discharged from farms.
Those projections were based on the installation rates described above and the assumption that
tile systems would have controls to facilitate shallow water table management. Such controls
would enable farmers to benefit by increasing the contribution to crop evapotranspiration from
the shallow water table, in turn reducing irrigation demand. Under these conditions, the
projections show that tilewater discharge would ramp up quickly to 24,000 acre-feet within the
first 5 years. Thereafter, the rate of increase would slow to about 1,200 acre-feet per year. The
initial rapid increase is explained by tile systems being installed first in the shallowest water table
areas where water tables would be drawn down to amore desirable level. The drainage yield
during that initial period would be on the order of 0.4 acre-foot per acre per year. Thereafter,
drainage yields would be lower-approximately 0.3 acre-foot per acre because less water would be
removed from storage on lands going under drainage.

The projected quality of tilewater would improve over time, rapidly at first, and then more slowly
as soils are reclaimed. The projections represent the blended average tilewater salinity, reflecting
the various lengths of time different areas would have been drained and the assumed pattern of
highest salinity levels being drained first. Although some analyses suggest that tilewater would
beinitially very saline, alimit of 15,000 mg/l TDS was imposed as a practical upper limit for
extensive drained areas. After 17 years, the average TDS would be approximately 4,000 mg/l;
new lands would still be coming under drainage at that time. 1n 35 years, when drainage
installation has ceased, tilewater salinity would be approaching an equilibrium salinity of about
3,200 mg/l.

The mass load contained in tilewater would be the product of tilewater quantity and TDS. Mass
load is projected to increase rapidly while salinity and drainage yields, and installation rates are
high, to about 250,000 tons per year. Mass load would decrease gradually to about 200,000 tons
per year in 17 years and would then increase gradually to an equilibrium level of 260,000 tons
per year in 35 years. The average mass load over the initial 50-year period would be 227,000 tons
per year.

Tilewater Collection Facilities I ncluding Existing Portions and Extension of the San Luis
Drain

The drainwater collection system would consist of buried watertight pipelines. Those portions of
the existing collection system located south of Californiaand east of Derrick Avenue (serving
about 10,000 acres) would be abandoned; the remaining portions (serving about 32,000 acres)
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would be retrofitted to make them watertight. They were originally constructed with open joints
so as to collect shallow groundwater. Such uncontrolled interception would not be compatible
with operation of the evaporation ponds. A new force main would be constructed along the west
side of the pond complex to convey tilewater from the retrofitted collectors to the high part of the
ponds at the southwest corner. Five pump stations, one at the terminus of each existing collector,
would be constructed to pump water into the force main. A total of 1,680 horsepower would be
installed at these stations.

Additional collector pipelines would be constructed to serve new tile-drained lands. These would
typically beinstalled at 1-mile intervals running from west to east along the section lines.
Manhole connections, 36 inches in diameter, would be constructed with new collector lines and
retrofitted as needed on existing lines. The location of manholes would correspond to the final
selection of tiled lands. Tilewater would be pumped from farm tile systems into manholes as
previously described. Collector pipe diameters would range from 6 to 24 inches. PV C pipe would
be used.

The SLD would be extended 27.6 miles to the south from its existing terminus, approximately 6
miles east of Five Points. The alignment shown (Figurel) is the same as previously planned by
Reclamation (1972). The cana would have a 2-1/2-inch-thick non-reinforced concrete lining
with 11/2:1 side slopes. Two sections would be used for the extension. The southernmost 13.8
miles would have a bottom width of 2.0 feet, a depth of 2.0 feet, and a design capacity of 25 cfs.
The northern 13.8 miles (connecting to the existing SL D) would have a bottom width of 4.5 feet,
alined depth of 2.0 feet, and a design capacity of 50 cfs. Both sections would have 1.5 feet of
freeboard.

Collector lineswould flow by gravity to terminal wet wells from which tilewater would be
pumped into the SLD. A total of 85 hp would be installed at 12 of these low lift stations.
Tilewater would flow northward in the SLD by gravity to a new 3,000-hp main pump station
located at the southeast corner of the pond complex (Figure 1). A new 60-inch-diameter force
main would convey tilewater from the pump station to the high point of the pond complex at the
southwest corner. The existing SLD north of the main pump station would not be used.

Evaporation Ponds

A net pond surface area of 15,000 acres would be required to achieve the design capacity of
60,000 acre-feet per year based on an annual net evaporation of 4.0 acre-feet per acre. A gross
land area of 16,500 acres (approximately 26 square miles) would be occupied by the pond
complex, including areafor roads, dikes, and maintenance areas. The ponds would be located
adjacent to and west of the SLD, approximately 5 miles south of Mendota. This siteis purposely
located near the Mendota Wildlife Management Area so that birds unable to land on the
evaporation ponds, because of netting, would have readily available aternate landing areas
(Figure 1).
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The ponds would be constructed with features that avoid or minimize adverse environmental
impacts, including the following:

. Lining to minimize seepage and potential degradation of groundwater
. Overhead netting to eliminate access by waterfowl

. Fencing to minimize access by other wildlife

. Subsurface perimeter drainsto intercept offsite flow of pond water

. Minimum freeboard of 1.5 feet to minimize risk of overtopping

Linings would be constructed from compacted earth or buried membranes, whichever is more
economical, depending primarily on native soil conditions. Both lining methods could be used, if
desired. Overhead netting would be supported by a system of cables strung between simple steel
or wood columns,

It should be noted that netting is not required for existing agricultural drainage ponds in the San
Joaguin Valley. Netting isincluded as afeature of San Luis Unit ponds, however, because it
eliminates exposure to waterfowl and requirements for offsite mitigation. Costs may be reduced
by providing water to offsite mitigation areas rather than netting.

The ponds would be constructed with a system of internal diking to form cells of approximately
60 to 80 acres each. Internal concrete-lined distribution ditches would enable delivery of
tilewater to each pond independently from the others. Water would be added to the ponds
intermittently so that, on average, inflow would equal evaporation. Initial evaporation rates
would be essentially the same as for freshwater, but as TDS concentrations rose, the evaporation
rate would decrease. It is estimated that at peak concentrations, evaporation would be reduced to
approximately 65 percent of freshwater evaporation, other factors being the same. A steady-state
rate of 4.0 acre-feet per acre was used for planning purposes.

The rate of precipitate accumulation in the ponds would depend on the TDS concentrationsin the
incoming tilewater and precipitate density. Using the previously presented tilewater TDS trends
and an estimated precipitate density of 1.4 grams per cubic centimeter, the rate of accumulation
would be approximately 0.04 foot per year during the initial 5-year period and about 0.01 foot
per year thereafter. It is estimated that it would take about 85 years for saltsto accumulate to a
depth of 1 foot and nearly 200 years to reach a 2-foot accumulation. Thus, salt removal would
not start until the ponds had been in operation for at least 40 years.

Landfill Facilities

Regulations. Significant uncertainty remains regarding the application of state and federal
regulationsto landfilling salts removed from drainage water. The SIVDP (1989) could not
determine if the wastes would be classified as hazardous waste or designated, pursuant to state
criteria, because of alack of waste analysisinformation. CH2M HILL has concluded that the
waste materials probably would be classified as a designated waste, rather than a hazardous
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waste, based on estimated concentrations of arsenic, molybdenum, and selenium. However,
CH2M HILL has also concluded that because of the lack of measured quantities of the
contaminants and uncertainty in the way agencies may interpret regulations, the possibility of
classification as a hazardous waste cannot be eliminated. Federal and state land disposal
restrictions would also apply. Federal Land Disposal Restrictions would specifically restrict land
disposal of the waste salts if the concentration of arsenic in waste extract (Toxicity Characteristic
Leaching Procedure-TCLP) is equal to or greater than 5.0 mg/I, or if the concentration of
selenium in waste extract is equal to or greater than 5.7 mg/l. At these concentrations, the wastes
would be classified as hazardous by toxicity characteristics and would be assigned EPA
Hazardous Waste No. D004 (arsenic) or D010 (selenium). These hazardous waste numbers are
listed in the land disposal restrictions, under the "third third" category, effective August 8, 1990.

It is possible that the waste salts could be classified as a hazardous waste under federal
regulations and not be subject to the land disposal restrictions. For example, a selenium
concentration of 1.0 mg/l in waste extract would make the waste hazardous by toxicity
characteristics but, if the waste extract selenium concentration was less than 5.7 mg/l, the waste
would probably not be subject to the federal "land ban" restrictions, provided there were no other
hazardous constituents present above the restriction concentrations.

Uncertainty in application of regulations to this alternative probably will remain until detailed
chemical analyses of the waste materials are completed and discussions are held with regulatory
agencies. Those steps should definitely be taken if the evaporation alternative becomes the
preferred plan. For purposes of preparing comparable alternatives, it was assumed that regulatory
requirements could be satisfied so that solid wastes could be placed in a properly constructed
Class 1 landfill facility.

Siting. Comparative analyses indicate that it would be much more economical to place waste
materials in adedicated facility rather than a commercial facility receiving various other waste
materials. Previous studies have reviewed potential landfill siting areas within 100 miles of the
Mendota area and concluded that there are many possible locations and general areas that may be
suitable for a landfill site. This was determined primarily through areview of County Hazardous
Waste Management Plans. Because the Hazardous Waste M anagement Plans were supposed to
consider state landfill siting criteria when selecting potential siting locations, it is assumed that
the basic siting criteriawere met. The Fresno County Hazardous Waste Management Plan
identifies areas near Mendota as being potentially acceptable for siting a materials repository.

Groundwater throughout the evaporation pond areais estimated to be at a depth of 5 to 10 feet
below the land surface. It has been estimated that these levels may drop over time when lands are
removed from irrigation. The state regulations (CFR, Title 23, Section 3, Subchapter 15, Article
3, Waste Management Unit Classification and Siting) require that "All new landfills, waste piles,
and surface impoundments shall be sited, designed, constructed, and operated to ensure that
wastes will be aminimum of 5 feet above the highest anticipated elevation of underlying ground
water." Therefore it will probably not be possible to design and construct the landfill to be
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partially below the ground surface. On the other hand, because it appears that groundwater exists
below the 5-foot level, the landfill can probably be constructed essentially at the ground surface
without additional site buildup or underdrain systems to maintain the 5-foot separation
requirement.

A review of soil classifications and characteristics was conducted to assess the types of soil in the
area of the terminal ponds. This information was derived from the unpublished report Soil Survey
for Western Fresno County, California, 1991. The report was prepared by the United States
Department of Agriculture, Soil Conservation Service but has not been completed and published
as of thiswriting.

In order to assess the nearest location that may be suitable for siting alandfill, the areas
immediately to, the east, north, and west of the evaporation ponds were reviewed. Those areas
consist primarily of clays and clay loams. Permeabilities range from 1.41 x 10-3 cm/sec to less
than 4.23 x 10-6 cm/sec. By comparison, the state minimum standard for landfill linersis 1 X
10-6 cm/sec for Class 11 (and 1 X 10-7 cm/sec for Class | facilities). With compaction, native
soils probably could meet the Class |1 clay liner requirements.

The soilsin the area are, however, probably not suitable for other aspects of landfill construction.
The clays are hard to excavate and handle, have low strength, and have high shrink-swell
potential. This makes the soils poor for use as daily cover, and not well suited for construction of
berms and roads. Additional soil will probably have to be imported for those purposes. Thisis
not afatal flaw in siting the landfill; few landfill sites have suitable soil for construction of all
landfill features and often either clay must be imported for the liners or soil imported for
construction and daily cover. The poor characteristics of the local soilsasadaily cover is another
reason to use an aternate daily cover such as plastic, or if approved, no daily cover.

In conclusion, it appears that the groundwater and soil conditions are acceptable in the area of the
evaporation ponds to site an above grade landfill, provided that a source of appropriate soil can
be located for the construction of berms and roads.

Construction. Actual construction of landfill capacity would be delayed until salt removal from
ponds began, ranging from 40 to 80 years after initial operations. For project planning purposes,
the analysis assumes that construction occurs 40 years into the period of analysis. The
configuration of the landfill would depend on the site selected, size and shape of the land parcel,
proposed operation and maintenance methods for the facility, and height restrictions to minimize
visual impacts. The landfill facility could be constructed as a series of cells with severa years of
capacity per cell, or be constructed as a single unit. If the single unit approach is selected,
construction of the containment berms would be accomplished as additional capacity is needed,
as opposed to building the entire containment areainitially. This would help minimize the
maintenance of berms built in advance and would allow termination and closure of the landfill at
any time without wasted construction costs.
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The required acreage would depend on several factors including the average depth of the salt
emplaced, the amount of soil used as cover material, and the size and configuration of the landfill
containment berms. It was assumed that soil cover would be limited to only 10 percent of the salt
volume. In normal solid waste landfills, it is more common to have a much higher percentage of
soil. However, most solid waste landfills handle putrescible wastes that must be covered with
soil on adaily basis. The estimate of 10 percent soil cover is based on assumptions that no
putrescible wastes will be handled at the salt landfill and that some aternate daily cover, such as
plastic sheeting, would be used during most of the operations. It is also possible that the daily
cover reguirement could be waived for a properly designed and operated salt landfill.

The size of the berms necessary to contain the landfill will vary depending on the final design of
the landfill. The percentage of the required acreage that will be occupied by the bermswill be a
function of the depth of the salt and the size of the landfill cell(s). It was estimated that adding 30
percent to the required landfill acreage would approximate the total land requirements.

Finally, it was assumed that the landfill height would be limited to 30 feet to minimize visual
impacts. Based on these assumptions, approximately 4.4 acres of land would be needed each year
to construct landfill capacity for storing the average annual salt mass of 227,000 tons.

Thermal Evaporation Sub-Alternative

As described above, this aternative features solar evaporation ponds to separate dissolved solids
from tilewater because ponds are currently estimated to be less expensive than thermal
evaporation using cogeneration. However, ponds or cogeneration could serve the same function
in the process. Because the costs of thermal evaporation are highly uncertain and could decrease
in response to decreases in natural gas costs or increases in energy prices, it should be maintained
as a sub-alternative as planning proceeds. Thermal evaporation could be used in lieu of or in
conjunction with ponds. If used together, tilewater would first be concentrated in ponds and then
sent to thermal evaporation for final separation of solids. Two advantages of thermal evaporation
compared to ponds are reduced land requirements and elimination of potential waterfowl
exposure to drainwater. A disadvantage is that the waste stream of solid salts must begin
immediately with startup, compared to evaporation ponds where landfilling could be postponed
until 40 years or more after startup.



